

Technical Education Quality Improvement Programme (TEQIP) Phase-II

Action Planning from May 2016 to September 2016

Name of the Institution: Indian Institute of Engineering Science and Technology, Shibpur . Sub-component : 1.2

Financial figures in Rs. Lakh

Activities	Sub-Activities	May-August 2016		Sep-16		Total	
		Physical Target (Nos.)	Financial Estimate (Rs. Lakh)	Physical Target (Nos.)	Financial Estimate (Rs. Lakh)	Physical Target (Nos.)	Financial Estimate (Rs. Lakh)
Procurement	Smart class room related softwares & hardware.	40	150	0	0.00	40	150.00
	Modernization of Existing Laboratory	20	1700	0	0	20	1700.00
	Teaching and learning materials	30	150	0	0	30	150
	GRAND TOTAL	90	2000	0	0.00	90	2000.00

L = 254
26/4/2016

[Signature]

Co-ordinator, TEQIP-II
Indian Institute of Engineering Science
and Technology, Shibpur, Howrah 711 103

Director
IEST, Shibpur
Howrah, West Bengal
India