

Indian Institute of Engineering Science and Technology, Shibpur

PROCUREMENT GRANT CHART

Time→		May-2016	June-2016	July 2016	August-2016	Sept.-2016	Oct. 2016	Financial loading↓ Rs. in Lakhs
Activity↓								
Smart class room related softwares & hardware..								
1.	Finalize the complete specification of the items							00.00
2.	Tendering							5.00
3.	Placing order							00.00
4.	Receiving the ordered items							00.00
5.	Installation and payment							145.00
modernization of Existing Laboratory								
1.	Finalize the complete specification of the items							00.00
2.	Tendering							10.00
3.	Placing order							00.00
4.	Receiving the ordered items							00.00
5.	Installation and payment							1690.00
Teaching and learning materials including softwares								
1.	Identification of teaching learning materials and softwares							00.00
2.	Tendering							8.00
3.	Placing order							00.00
4.	Receiving the ordered items							00.00
5.	Installation of materials and softwares and payment							142.00

b-a Syu 26/4/2016

Co-ordinator, TEQIP-II
Indian Institute of Engineering Science
and Technology, Shibpur, Howrah 711 103

[Signature]

Director
IEST, Shibpur
Howrah, West Bengal
India